Peotone Pipe Loop Testing
Thursday, April 30, 2020 @ 2:00 PM CST

1. Introductions

2. Project-to-Date (Craig Blanchette)
a. Petone water system purchased in October 2018
i. Agreement to provide Kankakee River Water
b. Pipe loop study condition of source water switch & pipeline permit
i. Pipeline project separated into two separate phases
1. Rural Section Underway
a. Construction Permit approved for Rural Section in October
2019.
b. Constructed complete — pressure test and chlorination
occurring this week
c. Anticipate operating permit submittal next week
ii. Pipe Loop Trailer
1. Trailer onsite and under construction in November 2019
2. Lead pipes harvest in Peotone throughout November 2019
3. Initiating the actual pipe stabilization with Peotone water since
December 2019

3. Pipe Loop Stabilization Update Presentation (David Cornwell)
4. Proposed Testing Protocol (David Cornwell)
a. Lead Service Line Testing Rigs
b. New Copper Tubing Testing Rig
c. Fill and Draw Testing with actual copper tubing with lead solder from Peotone

5. Next steps and schedule to start actual pipe loop testing with Kankakee water (David
Cornwell)

6. Q&A



